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Dear Ms. Palumbo:

This letter provides the November 2009 progress report for work under the Administrative Order on 

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from October 15,2009, to 

November 15, 2009.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed and 

any problems encountered relative to work required by the AOC. Significant developments that occurred 

on this project during this reporting period are outlined below:

• Groundwater elevation data from existing wells are currently being collected monthly.

• Baxter has finalized the access agreement with the adjacent property owner to conduct the 

Supplemental Groundwater Investigation, and has tentatively scheduled drilling activities for the 

week of December 14, 2009.
• Based on field examination of the proposed borehole locations on November 9, 2009, insufficient 

space exists between the proposed borehole locations and the overhead power-line (20 foot 

minimum spacing between the drill tower and power-line is required). Based on this, the five 
northernmost borehole locations (i.e., those borehole proposed for the north side of 188th Street 

NE) will be moved to the south side of 188th Street NE. EPA will be provided with an updated 

map.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

• The Remedial Action Pilot System will continue to be evaluated during the next reporting period, 

including monthly groundwater elevation data collection.

• Routine quarterly groundwater monitoring activities are scheduled for the week of November 16, 

2009.
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Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling 

or testing completed within the reporting period.

• Baxter has no other information to report.

Certification

I certify that this document and all attachments were prepared under my direction or supervision in 

accordance with a system designed to evaluate the information submitted. I certify that the information 

contained in or accompanying this submittal is true, accurate and complete. As to those identified 

portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal 

and all attachments were prepared in accordance with procedures designed to assure that qualified 

personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person 

or persons who manage the system or those directly responsible for gathering the information, or the 

immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and 

belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false 

information, including the possibility of fine and imprisonment for knowing violations.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any 

questions, please contact me at (650) 349-0201

Name
Title:

Date:

Georgia Baxter 

Chief Executive Officer 

November 16, 2009

Sincerely,

CEO

cc: Jeanne Tran, Ecology

RueAnn Thomas, Bluefield Holdings 

Douglas Fox, Stella-Jones Corp.
J. Stephen Barnett, Premier Environmental Services, Inc.
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